A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
008127 Project Limits 1-90 WB
Staked by Date Work Started Date Work Completed Date
NA 6/3/2019 7/18/2019
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 7/18/19
7/18/2019 8/13/2019
ITS CCTV 3

Contractor completed installation of Setting SVC and CCTV Cabinet, As well as
Pull/Terminate/Test Wire.

Previous Estimate for Set SVC and CCTV Cabinet was at 97%, Bringing it up to 100% this
Estimate.

Amount = $11,500.00 x 3% = $345.00

Previous Estimate for Pull/Terminate/Test Wire was at 97%, Bringing this Estimate up to 100%.

Amount = $350.00 x 3% = $10.50

TOTAL = $345.00 + $10.50 = $355.50

OK TO PAY $355.50

See Attached LS Breakdown Spreadsheet.

Materials documented on previous field notes

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0272 ITS-CCTV3 1 8/5/2019 L.S. $355.50 7375 EK 08/14/19 93

Attachments



]

8127 - Lump Sum
Breakdown -
2019_08_05 PE 93.xIsx
Microsoft Excel
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